Message

From: Mark Larsen [mlarsen@anchorgea.com]

Sent: 9/13/2019 4:42:31 PM

To: Fuentes, Rene [/o=Exchangelabs/ou=Exchange Administrative Group
(FYDIBOHF23SPDLT)/cn=Recipients/cn=3eb2a2e594934952b91ca7ade37262c5-Ruentes, Rene]

Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

Attachments: ATT00001.txt

Thanks Rene

From: Fuentes, Rene <fuentes.rene@epa.gov>

Sent: Friday, September 13, 2019 8:21 AM

To: Mark Larsen <mlarsen@anchorgea.com>; Winiecki, Eric <winiecki.eric@epa.gov>; Clabaugh, Charles D.
<clabaugh.charles@epa.gov>

Cc¢: Josh Sexton <jsexton@anchorgea.com>

Subject: RE: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

Thanks Mark,
Got the information.

Eric is out, so I am responding for him so you know information made it.

Rend
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Hend Faentes PE., PHG.

Hedrogevfogist

USEPA Region 10

Laboratery Services and Applied Science Division
Rish Evaluation Branch

1200 Sixek Ave., LXASD, Mol Stop¥ 40312
Seattle, WA 08701

phone: (296} 3531599
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From: Mark Larsen <mlarssn@anchorgea.com>

Sent: Thursday, September 12,2019 1:17 PM

To: Winiecki, Eric <Winiecki Eric®epa. gov>; Fuentes, Rene <fuenies.rene@sns.goyv>; Clabaugh, Charles D.
<glahaugh. charles@epa.gov>

Cc: Josh Sexton <isexton@anchorges com>

Subject: DOCKET NO. SDWA-10-2013-0080 / Yakima Valley Dairies - Weekly Progress Notes for Lagoon Projects

Eric, Rene and Don:
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We've made good progress on the lagoon programs this week:

1. Cow Palace
e Hilmes is mobilizing this week
e FEarthwork will be initiated next week
e Anchor QEA met dam safety on-site yesterday; no concerns noted
e No schedule changes at this time
2. Liberty
e AgPro has completed 95% of the grading (consolidated lagoon 10 and lagoon 6)
e  We are firming up the schedule with NW linings for liner installation {liner is on site)
e Currently expect lining completed in September; will provide any updates
e Have updated the lagoon 6 document {with correct OMMP now attached)
3. DeRuyter
e Good NDN operations ongoing
¢ Collected another round of samples yesterday (weekly during September)
e Expect another round of data from the lab today or tomorrow {will be included in monthly progress
report)
e Biogas market remains strong

e Final groundwater and DAFR reports are being sent over to you in hard copy tomorrow
e No problems with 3™ quarter groundwater collection (completed this week)

Call or email with any questions or concerns.
Thank you,
Mark Larsen

Partner, Principal Scientist
minrsen@onchoroeg. com

Anchor QEA

1119 Pacific Ave, Suite 1600
Tacoma, Washington 98402
{206) 503-3359 Direct

(206) 310-2263 Cell
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